
August 4, 2014 
Construction Activities: 

C O N S T RU C T I O N  P H O T O S  

Suiattle River Road ERFO Repairs 
FHWA MP 6.0 - MP 14.4 Projects AND USFS MP 20.8 - 22.9 Projects 

 

     

  

wfl.suiattleriverroad@dot.gov Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/  

Site 1:  The base rock over a layer of geotextile and geogrid in 

the first half of the site has been placed.  They will install a cul-

vert or two this week and be removing and storing topsoil for 

placement in the old alignment.  

Sites 2 - 5:   Excavation and embankment is being worked 

throughout sites 2-4 with some pretty significant cuts.  Site 5 is 

at subgrade elevation and a layer of geotextile and a foot of 

select borrow is being placed this week. 

   

                   (right)  West half of 6.0 with select borrow                                                                                                            

Sites 6 - 8:  Last week the piles at Bent Ext 4 were set to their 

final depths and the piles at Bent Ext 3 were all pre-drilled.  While 
progress may seem a little slow right now, there is a lot of effort being 
put forth to get the piles in the ground.  If all goes well, the piles will 
all be pre-drilled by the end of the day on Wednesday, July 30th and 
all the driving should be done early the week of August 4th at which 
point the bridge will start coming together quickly. 

Hiker Warning: Thanks to the cooler weather, the water levels 
have significantly dropped, so the creek crossing is now easier 
for hikers.                    

                                             (right)  View of Site 7 from Sta. 2+50  

WO R K  S C H E D U L E ,  D E L AY S  A N D  C LO S U R E S   

Suiattle River Road is closed to vehicular traffic at MP 11.6 . 

Sites 1: Open to all traffic— watch for flaggers on the road. 

Sites 2 - 5:   Monday - Friday, 10 hours per day 

                      Open for non-vehicular traffic (walking, bicycling, horseback riding, etc.) 24/7. 

Sites 6 - 8: Monday - Sunday, 10 hours per day 

                      Closed to all public travel weekdays from 7:00am to 5:00pm. 

Please use extreme caution when travelling through the construction zones. 

mailto:wfl.suiattleriverroad@dot.gov?subject=Suiattle%20Road%20Project
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/


C O N S T RU C T I O N  P H O T O S  

Suiattle River Road ERFO Repairs 
FHWA MP 6.0 - MP 14.4 Projects AND USFS MP 20.8 - 22.9 Projects 

           Geotextile and Geogrid placement at MP 6.0                                                        Placing the Select Borrow 

                           Significant cut at Site 4                                                      Unloading Bridge Deck Pannels 



 Suiattle River Road 

Site 1 - Milepost 6.0: Reroute the road for about 2500 feet, with realignment of about 375 to 400 

feet inland from the eroded Suiattle River bank. The old roadway will be abandoned and rehabili-

tated with mitigations for associated wetlands and flood plain reconnection.  

Site 2 - Milepost 12.6: Reconstruct the road 1200 to 1300 feet, with an offset of up to 70 feet 
from the existing road.  

Sites 3 & 4 - Milepost 13.0 & 13.4: Reroute around the two washouts with a realignment of ap-
proximately 1.1 mile of road upslope of Road 26 and away from the Suiattle River. 

Site 5 - Milepost 14.4: Align the roadway for a length of about 900 feet, 55 to 90 feet away from 
the eroded river bank; re-establish the Huckleberry trailhead and parking; and abandon and reha-
bilitate the temporary reroute road.  

Site 6 - Milepost 20.8:  Widen the roadway into the hillside for about 250 feet long. 

Site 7 - Milepost 20.9 (Downey Creek Bridge):  Remove the existing embankment and culvert at 

the first approach for 210 feet and build a three span bridge extension to replace that embank-

ment and create a wider channel opening. 

Site 8 - Milepost 22.9 (Sulphur Creek Bridge):  Build a concrete faced retaining wall at the first 

approach to replace the failed embankment and create a wider channel opening. 

Suiattle River Road Improvements: 

Contract Information: 

 Sites 1 - 5  Bridge Fabrication  Sites 6 - 8 
Contracting Agency FHWA  USFS  USFS 

Project Number   WA FS ERFO 071-2023  AG-05K3-C-13-0007  AG-05M6-C-13-0021 

Project Name Suiattle River Road -  Downey Creek Extension -  Upper Suiattle Road - 

 MP6.0 - 14.4, Combined Projects  Bridge Supply   ERFO Repairs 

Status Under Construction  In Fabrication   Under Construction 

Contractor MidMountain Contractors, Inc.  Big R Manufacturing, LLC   AM Excavating LLC 

Award Date July 31, 2013  June 17, 2013  September 17, 2013 

Award Amount $2,741,077.50   $397,129.80   $706,640.00  

Est. Completion October 6, 2014  August 1, 2014  October 31, 2014 

Project Engineer Don Brouillard  Peter Wagner  Peter Wagner 

http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-1.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-2.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-4.htm

